

Laxmi Charitable Trust's
Sheth L.U.J College of Arts & Sir M.V. College of Science and Commerce
Department of Information Technology (B.Sc.I.T Semester IV)
AI(Artificial Intelligence)(Module 2)
Practical VI

Roll No.:T006	Name:Nandini Chaudhari
Class:TYIT	Batch:01
Date of Assignment:12-09-2026	Date/Time of Submission:12-09-2026



Practical 6: Scrum Board & Sprint Management

A. Create and configure Scrum Board.

Steps:-

- 1.Open **Jira** and login.
- 2.Click **Create Space**.
- 3.Select **Scrum**.
- 4.Click **Use Template**.
- 5.Enter Space name.
- 6.Example: **Online Shopping Site**.
- 7.Click **Next**.
- 8.Scrum Board is created.

Output:-



← Back to templates

Name your space

Required fields are marked with an asterisk *

Name *
Online Shopping Site

How your space is managed *
Team-managed

Access *
Open

Key *
OSS

Template See details

Scrum
Sprint toward your project goals with a board, backlog, and timeline.

Step 1 of 3 Next

← Back to Name your space

Let's set up your space

These form the building blocks of your space. You can change these settings later.

Work types
Feature, Task, Story, Bug

Statuses
To Do, In Progress, In Review, Done

Views
Summary, List, Board, Backlog, Calendar, Timeline, Pages, Forms

Start with sample work items ☒

Step 2 of 3 Next

B. Create and start a Sprint.

Steps:-

1. Open your **Scrum** project.
2. Go to **Backlog**.
3. Click **Create**.
4. **Create these tasks:**

User Registration — 3

User Login — 3

Product Catalog — 5

Shopping Cart — 8

Checkout Process — 13

5. Keep them under **Sprint 1**.
6. Click **Start Sprint**.
7. Enter sprint details.
8. Click **Start**.
9. Go back to **Backlog**.
10. Click **Create Sprint** to make **Sprint 2**.

Output:-

Online Shopping Site - Backlog

Search

Spaces

Online Shopping Site

Summary List Board Backlog Calendar Timeline Docs Forms

Search backlog

Filter

OSS Sprint 1 Add dates (0 work items)

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

+ Create

0 of 0 work items visible | Estimate: 0 of 0

Backlog (0 work items)

Your backlog is empty.

+ Create

Online Shopping Site - Backlog

Search

Spaces

Online Shopping Site

Summary List Board Backlog Calendar Timeline Docs Forms

Search backlog

Filter

OSS Sprint 1 Add dates (5 work items)

Item	Status	Assignee
OSS-1 User Registration Story 3	To Do	
OSS-2 User Login Story 3	To Do	
OSS-3 Product Catalog Story 5	To Do	
OSS-4 Shopping Cart Story 8	To Do	
OSS-5 Checkout Process Story 13	To Do	

Describe what needs to be done, or generate work items from Confluence Loom, or an image.

5 of 5 work items visible | Estimate: 0 of 0

Backlog (0 work items)

Your backlog is empty.

+ Create

Quickstart

Online Shopping Site - Backlog

Search

Spaces

Online Shopping Site

Summary List Board Backlog Calendar Timeline Docs Forms

Search backlog

Filter

OSS Sprint 1 Add dates (5 work items)

Start Sprint

5 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

OSS Sprint 1

Duration *

2 weeks

Start date *

12/09/2026 12:11

Date format: DD/MM/YYYY. Time format: e.g. 1:00 PM.

End date *

26/09/2026 12:11

☒ Automatically complete sprint

Sprint goal

Cancel Start



5 of 5 work items visible | Estimate: 0 of 0

Backlog (0 work items)

Your backlog is empty.

+ Create

Quickstart



C. Complete Sprint and generate Sprint Report

Steps:-

1. Open your **Scrum project**.
2. Complete/finish **Sprint 1**.
3. Click **Reports**.
4. Click **Sprint Report**.
5. Select **Sprint 1**.
6. Sprint Report appears.
7. Take a screenshot.

Output:-

